	ILIO	11111	1. 0	VEIC	111 31	latus	vve	ek oi	00/12	/ 202	1
Executive Summary											
	Front Office	Middle Office	Back Office	Provider	Finance	Specialty	Testing	Migration	Ops Readiness	Product Config	Corporate IT
Function Status	G	G	Υ	R	G	Υ	R	Y	Y	Υ	G
Milestones & Deliverables											
Function		Description						End D	ate	Status	
Dry Run		Group – Monthly Data Conversion for 12/1 Go Live						8/23/2021			
Dry Run		Professional Reimbursement – Turnkey Conversion for 11/1 Go Live						9/1/2021			
Dry Run		Facility Reimbursements – Turnkey Conversion for 11/1 Go Live						9/1/2021			
Dry Run		Member – Monthly Data Conversion for 11/1 Go Live						9/9/2021			
Dry Run		Coordination of Benefits – Monthly Data Conversion for 11/1 Go Live						10/5/2021			
Dry Run		Claims Experience – Monthly Data Conversion for 11/1 Go Live						10/6/2	2021		
Claims Compare		Claims Comparison – start date						9/8/2	021		
Claims Com	pare	Claims Comparison – results available to begin analysis						9/24/2	2021		
Production Date		Facility Pricing; Front Office – Portals, CM&I Clinical / Mid Office – CMDM, UM; Specialty – Enterprise Informatics, Support Service; Migration/Conversion – Accident, Claims, COB, EFT						8/13/2	2021		
Production	Date	Slotting File – Monthly Data Conversion for 11/1 Go Live						9/7/2021			
Production	Date	Group – Monthly Data Conversion for 11/1 Go Live						9/13/2021			
Production	Date	Member – Monthly Data Conversion for 11/1 Go Live						9/28/2021			
Production	Date	Coordination of Benefits – Monthly Data Conversion for 11/1 Go Live						10/29/2021			
Production Date		Claims Experience – Monthly Data Conversion for 11/1 Go Live							10/29/	2021	

Go-Live Event Countdown					
Event	Date	Workdays Remaining			
EDI	08/01/2021	Live			
Provider Demographics	08/08/2021	Live			
Provider Reimburse; Cust Svc; Membership; Employer & Producer	10/01/2021				
Portals	10/01/2021	42			
FEP; Clinical; Claims, Billing; Finance; Member Portal; Provider Portal	11/01/2021	63			
Commercial ASO Pilot	12/01/2021	85			
Commercial Migrations START	01/01/2022	107			
ITS Host	07/01/2022	237			
Federal Markets (Senior & ACA)	01/01/2023	367			

Major RAIDs	
-------------	--

Function	Description	Due Date	Owner
Specialty	RX carveouts are high risk; vendors unwilling to engage w/o group/acct setup details from Sales; Progress is being made	8/27	Denise, Chris, Kate (NY Sales)
Conversion / Migration	Related to Membership: issue ID'd from dry run file; seeking guidance from FEP direct area. This delay impacts FEP comparison testing.; Progress is being made	8/23	FEP Direct & Brendon Tucker - IMO
Conversion / Migration	Group conversion values to be defined: RATING METHOD CODE & ALPHA PREFIX TYPE CODE (Alpha prefix expected @ end of Aug)	8/27	HMK / HMKNY sales
Provider	Outpatient Acute Care – Business Operations resource constraint	8/23	Brendon Tucker – IMO
Global	Late Scope/Changes - implementation of new requirements identified at this stage of the Program will not be feasible prior to Go-Live.	Ongoing	Brendon Tucker - IMO

## **Critical Status**

Two (2) offices in Red status driven by the following:

- 1. Testing: July functional testing continues post release
- 2. Provider: due to testing and outpatient acute care

## Notes:

- 1. Specialty: looking for PBM files to be summitted sooner than Oct to complete testing earlier
- 2. EDI claims current as of 8/20, validated with NY.
- 3. Conversion/Migration: New scope added Dental and Vision
- 4. Provider business has requested an update to all converted records to effective date of 1/1/21. Validity assessment in progress to identify date sync issues across the platform and vendor. This is considered HIGH risk.
- . Provider Demo- Highmark Claims suspension-root cause 50+ Provider Flag-fix being tested
- . Positive progress with Demo clean up & Reimbursement load, on track for claims comparison testing

gend: On Track G Concerns / At Risk Y Behind / Off Track R Complete C Newly changed date

## September Release – 9/10/21 Configuration & GAPs

Requirements Complete

79%

Test Case Development

58%

Functional Test Cases Passed

3%


Regression Test Cases Passed

0%

**Test Cases Blocked** 

0





## **Key Risks:**

- Requirements not completed for:
  - 1. EDS Image Apps
  - 2. EDS CMOD
  - 3. EDI
  - 4. PDT
  - 5. iHUB



<sup>\*\*</sup>Remediation activities are currently underway with QLs and PMs to ensure completion of milestones and accuracy of reporting. PQE Leadership identified a potential lag with updates that is negatively impacting program reporting for September. Expectation is that remediated information will begin 8/23 along with risks/issues provided.